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MONTHLY PROGRESS REPORT
de maximis, inec.

PROJECT NAME: Bluff Road
TIME PERIOD COVERED: 1 February through 28 February 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*Completed revision of the final RI Report based on the
January 25, 1990 meeting with USEPA and SCDHEC and
submitted the final RI Report to the Agency February
12, 1990.

*Completed revision of the Feasibility Study Report
based on the February 6, 1990 meeting with USEPA and
SCDHEC and submitted it to the Agency February 28,
1990.

*USEPA informed us February 22, 1990 that the air
modeling and risk assessment portion of the FS had to
be redone and that based on this a one week extension
for submittal was rgranted (March 5, 1990). The
modeling performed by IT Corp was not in conformance
with the Agency guideline on Air Quality Models. The
subsequent risk analysis which was based on the

modeling was therefore, also incorrect. These work
tasks were completed and submitted to the Agency March
1, 1990.

#The RI Report approval dated February 27, 1990 was
received.

PLANS AND PROCEDURES COMPLETED:

*Installed replacement locks and chains on the gates to
the Bluff Road Site February 13, 1990.

*A meeting was conducted February 6, 1990 to review and
clarify the USEPA comments on the draft FS Report.

*A meeting was conducted February 13, 1990 at the Site
with USEPA and SCDHEC relative to the classification by
COE of portions of the surrounding area as a wetlands.
The exact extent of the classification is being defined
by the USEPA wetlands representative in coordination
with COE.
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ACTION ITEMS FOR FOLLOWING MONTH:

*Meet with USEPA and SCDHEC March 13, 1990 to discuss
approval of the final FS Report.

ANTICIPATED DELAYS/PROBLEMS:

*No delays/problems are anticipated. It was agreed upon
with the USEPA that the potential problems associated
with the wetlands classification impact on the FS would
be addressed during RD. This includes the potential
impact of the pump and treat system and the effluent
discharge options.

RESULTS OF SAMPLING/TESTING:
*N/A

i



